

5. PROJECT PLANNING & SCHEDULING

5.1 Project Planning

- Agile methodology
- Epics → Stories → Story Points
- Sprint-based execution
- Velocity calculation used for estimation

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Modeling	US-01	As an admin, I want to create Policy and Claim objects so that insurance policy and claim information can be stored and managed systematically.	5	High	Member1
Sprint-1	Data Modeling	US-02	As an admin, I want to configure Vehicle, Property, and Life Record Types so that different insurance products can be managed using a unified Policy structure.	3	High	Member2
Sprint-1	Data Modeling	US-03	As an admin, I want to configure policy Field Sets and product-specific fields so that diverse insurance information can be captured efficiently.	5	High	Member3

Sprint-1	Quoting & Automation	US-04	As an insurance agent, I want a guided Auto Quoting Screen Flow so that I can capture policy-specific information through standardized quoting process.	8	High	Member4
Sprint-2	Validation	US-05		3	High	Member1
Sprint-2	Apex	US-06		8	High	Member2
Sprint-2	Automation	US-07		5	High	Member3
Sprint-2	Claims Automation	US-08		8	High	Member4
Sprint-3	Apex	US-09		8	High	Member1
Sprint-3	LWC Dashboard	US-10		8	High	Member2
Sprint-4	Approval	US-11		8	High	Member3
Sprint-4	Security & Testing	US-12		8	High	Member4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Story Points Completed (as on Planned End Date)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		
